		Months >	DEC					JAN.2016				FEB				MAR					APR				MAY				JUN					JUL				AUG					SEP				OCT				NOV					DEC				JAN.2017				FEB				MAR	APR	MAY
		Month NO	1					2				3				4					5				6				7					8				9					10				11				12					13				14				15				16	17	18
		Weeks >	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31	32	33	34	35	36	37	38	39	40	41	42	43	44	45	46	47	48	49	50	51	52	53	54	55	56	57	58	59	60	61	62	63	64	65	66	71	75
		Months >	12/1					1/1				2/1				3/1					4/1				5/1				6/1					7/1				8/1					9/1				10/1				11/1					12/1				1/1				2/1				3/1	4/1	5/1
Project Schedule	**Task 1: Work Plan**	2 Mo					1.1		1.2		1.3																																																										
	Task 2: Community Engagement	11 Mo										2.1				2.2		2.3															2.4																	2.5																				
	Task 3: Vision Plan	11 Mo																		3.1			3.2	3.3								3.4																3.5																					
	Task 4: Mobility	13 Mo																						4.1								4.2																4.3																					
	Task 5: Economic	15 Mo																						5.1								5.2																5.3																					
	Task 6: Implementation	9 Mo																																																																6.0			
	Task 7: Environmental Review	12 Mo																																																								7.1								7.2			7.3
Meetings	**Project Kick-Off**								X																																																														
	Internal Team Meetings		X		X			X		X		X		X		X		X			X		X		X		X		X		X			X		X		X		X			X		X		X		X		X		X			X		X		X		X		X		X				
	Work Plan Team Meetings								O				O				O					O				O				O					O				O					O				O				O					O				O				O					
	Stakeholder Committee Meetings												Δ				Δ					Δ				Δ				Δ					Δ				Δ					Δ				Δ				Δ					Δ				Δ				Δ					
	Public Visioning Workshops																	X																																																				
	Public Meeting #1																																X																																					
	Public Meeting #2																																																	X																				
	EIR Scoping Meeting																																							X																														
	EIR Planning Commission Hearing																																																												X									
Milestones	**Phase 1: Kickoff**																																																																							
	1.1: Establish Work Planning Team						X																																																															
	1.2: Internal Project Kick-Off Meeting								X																																																														
	1.3: Project Work Plan										X																																																											
	Phase 2: Public Participation & Education Efforts																																																																							
	2.1: Establish HSR Stakeholder Committee											X																																																										
	2.2: Community Outreach and Education Plan															X																																																					
	2.3: Public Visioning Workshops																	X																																																				
	2.4: Public Kick-Off Meeting																																X																																					
	2.5: Community Meeting #2																																																	X																				
	Phase 3: Alternatives Analysis																																																																							
	3.1: Station Area Plan Vision Statement																			X																																																	
	3.2: Existing Conditions Report																						X																																														
	3.3: Peer Cities Case Study																							X																																												
	3.4: HSR Station Scenarios																															X																																						
	4.1: Multi-Modal Circulation Analysis & Report																							X																																													
	5.1: Real Estate Market Analysis																							X																																													
	Phase 4: Scenarios Screening																																																																							
	4.2: Existing Parking and Demand Analysis & Report																															X																																						
	5.2: Static Fiscal Revenue Analysis																															X																																						
	Phase 5: Preferred Alternative Scenario																							X																																													
	3.5: Final Vision Plan																																															X																					
	4.3: Circulation and Parking Recommendations Report																																															X																					
	5.3: Value Capture and Fiscal Impact Analysis																																															X																					
	Phase 6: Implementation																																																																							
	6.1: HSR Station Area Plan																																																																		X			
	6.2: Infrastructure Needs Analysis																																																																		X			
	6.3: Downtown Economic Development Plan																																																																		X			
	6.4: Monitoring Program																																																																		X			
	Phase 7: Environmental Review																																																																							
	7.1: Administrative Draft EIR																																																									X											
	7.2: Draft EIR																																																																		X			
	7.3: Final EIR																																																																					X